



5/10/2018 Parks and Recreation Board Flow Trail Update

- The flow trail project is still in the procurement stage.
- Once there is a signed contract we will engage with the contractor and begin the consultation phase.
- The goal of the project is to build a beginner, family friendly flow trail that meets IMBA standards in Los Alamos County.
- After the contract is signed, an initial evaluation of our currently flagged flow trail corridor will be completed with consideration of all current public input and concerns.
- The consultant will ultimately recommend the best option for this project considering costs, feasibility, and all users of the trail system.
- Options could include an alternate location for the Bike trail (other side of Bayo or entirely different canyon).
- One possibility would be to consider an entirely different trail for horse users into Bayo, preventing conflicts but also improving upon current trail conditions.
- Once a corridor is selected, it will then be designed and a schematic drawing will be produced.
- This plan will then be presented to the public in an Open Spaces Subcommittee meeting to receive committee and public input.
- After consideration of the input received it will then go to the Parks and Recreation Board for board and public input.
- After consideration of the input received it will then be brought to County Council for approval of the project prior to any construction.