

**Task Order # 1**

**AGR#** AGR18-32

**Title:** Mountain Capital Partners, LLC

**Project Manager Assigned:** Eric Peterson

**Requestor’s Telephone (County of Los Alamos):** 505-663-1776

**Point of Contact Vendor:** Hogan Koesis

**Commence Work Date:** Monday, 8-13-18

**Requested Delivery Date:** Friday, 8-17-18

**Scope of Work:**

Contractor shall review and analyze public input and staff information pertaining to the flow trail project that has been compiled to date. Then deliver in writing to Los Alamos County staff six to eight best potential trail option, to include the flagged corridor in Bayo Canyon, per the scope for the team to evaluate in Task Order 2.

**Deliverable:**

Propose to Los Alamos County staff the analysis of the flagged corridor in Bayo Canyon and five to seven other potential alternate flow trail routes per the scope. Then deliver in writing to Los Alamos County staff all six to eight best potential trail options, to include the flagged corridor in Bayo Canyon, for the team to evaluate in Task Order 2.

**Estimated Cost (not to exceed amount):**

Design Phase shall be paid at a flat rate of FOUR HUNDRED DOLLARS (\$400.00) per day plus NMGRT. Within the timeframe above, Task 1 is approved for 2 full day to equal a total of EIGHT HUNDRED DOLLARS (\$800.00).

**Actual Deliver Date:** Friday, 8-17-18

**Final Cost: \$800.00**

\_\_\_\_\_  
Project Manager  
Los Alamos County

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date